



Capacity building for curricula modernization of Syrian and Lebanese HEIs and lifelong learning provision: towards sustainable NGOs management and operation with special focus on refugees



Co-funded by the Erasmus+ Programme of the European Union

Morale Erasmus+ Project

598318-EPP-1-2018-1-LB-EPPKA2-CBHE-JP

Title	Zoom Consortium Meeting of MORALE	Date	26 May 2021
Place	Virtual	Time	6:00 pm Beirut Time

	Agenda
6:00 – 6:10	❖ Welcoming Remarks: Dr Sobhi Abou Chahine : BAU
6:10 – 6: 40	❖ WP1: Management <ul style="list-style-type: none"> ▪ Evaluation result of the mid-term report. ▪ Communicated with the project officer regarding the equipment and staff cost for Lebanese and Syrian partners due to financial restrictions ▪ Staff cost documents (waiting the signed and stamped documents as well as the contracts) ▪ Next face to face meeting
6:40 – 6:50	❖ WP2 Needs Analysis (capacity building) <ul style="list-style-type: none"> ▪ Discussion of evaluation results ▪ Available programs relevant to NGO at EU partners
6:50 – 7:10	<ul style="list-style-type: none"> ▪ WP3 (capacity building), ▪ Evaluation of training modules 1 and 2 ▪ Planning of modules 2 and 3 (3rd Module: 15, 16, 17 of June 2021, 4th module: 13, 14, 15 of July 2021 ▪ Preparing the modules reports ▪ Training replication ▪ Morale e-Learning platform
7:10 – 7:30	❖ WP4 (Curricular enhancement) <ul style="list-style-type: none"> ▪ Finalization of the courses to be enhanced and completion the template, Deadline (April 5th) ▪ Starting dates of implementation according to mid-term report evaluation ▪ Purchasing of equipment



Capacity building for curricula modernization of Syrian and Lebanese HEIs and lifelong learning provision: towards sustainable NGOs management and operation with special focus on refugees



Co-funded by the
Erasmus+ Programme
of the European Union

Morale Erasmus+ Project

598318-EPP-1-2018-1-LB-EPPKA2-CBHE-JP

7:30 – 7:40	<p>❖ WP5 (LLL)</p> <ul style="list-style-type: none">▪ Finalization of the course syllabus▪ Starting dates of implementation according to mid-term report evaluation
7:40 – 8:00	<p>❖ WP6: Dissemination</p> <ul style="list-style-type: none">▪ Website▪ Facebook page▪ Organized roundtable in Syria and in Lebanon▪ Relevant project news on partners' websites▪ Project brochures▪ Next activities
8:00 – 8:15	<p>❖ WP7</p> <ul style="list-style-type: none">▪ Internal Evaluation (Training evaluation reports)▪ Meeting with External quality expert
8:15 – 8:30	<p>❖ Other issues</p>